STATE OF CALIFORNIA

LOAN AWARD REQUEST

CEC-271 (Revised 05/11) CALIFORNIA ENERGY COMMISSION 3

To: Grants and Loans Office Date: 8/22/2011

Project Manager: Anne Fisher Phone Number: (916) 657-

Office Special Projects Division: Fuels and Transportation MS- 23

Project Title: Town of Mammoth Lakes 005-09-ECA

Type of Request: (check one)
[ ] New Agreement: (include items A - F from below) Agreement Number:
Program:
Solicitation Name:
Legal Name of Recipient:
Recipient’s Full Mailing Address:

Recipient’s Project Officer: Phone Number: ( ) - ext.
Email Address
Agreement Start Date: /] Agreement End Date: /]
Annual Energy Savings: $ 0.00 Total Loan Amount: $ 0.00
Number of Repay Periods: (Leave blank if repay is based on energy savings)
X] Amendment : (Check all that apply) Agreement Number: 005-09-ECA

X] Term Extension — New End Date: 3/31 /2012
] Change of Scope (include items A — G from below, as applicable)
[] Loan Augmentation: $

ITEMS TO ATTACH WITH REQUEST:

A. Loan information including application and budget details. @ D. CEQA Compliance Form. F. ECM Codes, if applicable.
B. Recipient Resolution. E. Other Documents as applicable. G. Justification for Amendment.
C. Special Conditions, if applicable. ¢ Copy of Pre-Award Correspondence H. Subcontractor Information

o Copy of All Other Relevant Documents

California Environmental Quality Act (CEQA)

[] CEC finds, based on recipient’s documentation in compliance with CEQA:
L] Project exempt: NOE filed: I
] Environmental Document prepared: Type NOD filed: [
[] Other: Explain

[] CEC has made CEQA finding described in CEC-280, attached

Funding Information:

Source #1: ECA Amount: $ -5,000.00 Statute: 1994 FY: 2011 Budget List #: 401.007
Source #2: ARRA Amount: $ 5,000.00 Statute: 2009 FY: 2011 Budget List #: 601.003D
Source #3: Amount: $ 0.00 Statute: FY: Budget List #:
Business Meeting Approval: (refer to Business Meeting Schedule) Date due to Secretariat: 9/12/2011
Proposed Business Meeting Date: 10/5/ 2011 X] Consent ] Discussion

Business Meeting Participant: Anne Fisher Time Needed: 5 minutes

Agenda Notice Statement: (This is the description that will appear on the agenda)

Possible approval of a Amendment 1 to loan 005-09-ECA with the Town of Mammoth Lakes for a no-cost time
extension. The Town is requesting a new end term date of March 31 , 2012 to allow more time to install the
approved energy efficiency measures contained in the loan. The loan will upgrade a 21-year-old boiler with three
smaller, high-efficiency boilers. This amendment does not alter the project cost, loan amount or payback period. The
Energy Commission will now be using either ECAA and/or ARRA funding for this loan. (ECAA and/or ARRA funding)




STATE OF CALIFORNIA

LOAN AWARD REQUEST

CEC-271 (Revised 05/11) CALIFORNIA ENERGY COMMISSION

Please list all known Subcontractors paid with proceeds connected to the project mentioned above:
Subcontractor not yet selected. Town will go to bid in October 2011.

Project Manager Date Office Manager Date Deputy Director Date

Executive Director Date Presiding Policy Committee Date Associate Policy Committee Date



State of California California Natural Resources Agency

Memorandum

To:

From:

Subject:

Robert P. Oglesby pate: August 22, 2011
Executive Director
Telephone: 657-4630

California Energy Commission
1516 Ninth Street
Sacramento CA 95814-5512

RECOMMENDATION TO APPROVE A NO-COST TIME EXTENSION FOR THE
TOWN OF MAMMOTH LAKES UNDER LOAN 005-09-ECA.

Summary of ltem

The Town of Mammoth Lakes has requested a loan term extension of six months. The
new requested end term date is 3/31/12. The requested amendment would not alter
the total project cost, loan amount, or payback period. The Energy Commission will
now be using either Energy Conservation Assistance Act (ECAA) and/or American
Recovery and Reinvestment (ARRA) funding for this loan.

Justification for Action Requested:

The Town of Mammoth Lakes is funding their project with both an ECAA loan and an
Energy Efficiency and Conservation Block Grant (EECBG) grant. Additional time is
needed to meet federal requirements for the EECBG grant. The Town’s new revised
work schedule indicates they will complete work on the project in December 2011. The
grant term ends late April 2012. The Town has requested to extend their loan term to
match the grant’s end term. As a result, staff recommends approval of the loan
amendment to the Town of Mammoth Lakes.

Project Manager

Anne Fisher, Special Projects Office

Oral Presentation

Staff will be prepared to discuss this recommendation and to respond to questions
regarding the loan.

Business Meeting Participants

Anne Fisher, Special Projects Office, Fuels and Transportation Division



Robert P. Oglesby
August 22, 2011
Page 2

Commission Action Requested

Approve the no-cost time extension for the loan and authorize the Executive Director
to execute the loan documents.

PAT PEREZ, Deputy Director
Fuels and Transportation Division



Town of Mammoth Lakes
005-09-ECA

The following are the Pros and Cons to the Energy Commission of amending the loan to the
city:

Pros:
e The requested amendment would not alter the total project cost, loan amount, or
payback period.
o The extension will allow the Town to complete the projects as approved in the
loan agreement.
Cons:

e No cons with the amendment
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